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DEPARTMENT OF THE NAVY MCAS EL TORO
BASE REALIGNMENT AND CLOSURE SSIC NO. 5090.3.A
PROGRAM MANAGEMENT OFFICE WEST
1455 FRAZEE RD, SUITE 900
SAN DIEGO, CA 92108-4310

5090
Ser BPMOW.CA/ 0172
February 27, 2006

Mr. Richard Muza

Remedial Project Manager

U.S. Environmental Protection Agency, Region {X
75 Hawthorne St (Mail Code SFD-8-1)

San Francisco, CA 94105

Mr. Frank Cheng

Remedial Project Manager

California Department of Toxic Substances Control
Office of Military Facilities

5796 Corporate Ave

Cypress, CA 90630

Mr. John Broderick

Remedial Project Manager

California Regional Water Quality Control Board
3737 Main Street, Suite 500

Riverside, CA 92501

SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE EXTENSION
REQUEST FOR INSTALLATION RESTORATION PROGRAM (IRP) SITES 1, 2, 3,
5, 8, 12 AND ANOMALY AREA 3, FORMER MARINE CORPS AIR STATION
(MCAS) EL TORO, CALIFORNIA

Fellow Federal Facility Agreement (FFA) Representatives:

This letter provides an updated Former Marine Corps Air Station (MCAS) El Toro Federal
Facility Agreement (FFA) Appendix A Schedule for primary submittal documents (enclosure (1))
and includes schedule extension requests for Installation Restoration Program (IRP) Site 1
(Explosive Ordnance Disposal [EOD] Range), Site 2 Groundwater (Magazine Road Landfill),
Sites 3 and 5 (Original and Perimeter Road Landfills), Sites 8 and 12 (DRMO Storage Yard and
Sludge Drying Beds), and Anomaly Area 3. Enclosures (2) through (6) provide updated project
schedules for the remaining environmental IRP efforts identified per the FFA for the
aforementioned sites.

The following site tables identify the eight primary submittals and the associated schedule
extensions relating to these requests made pursuant to FFA Sections 9.2(d) and 9.2(g).
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Primary Submittal Current Revised Extension
IRP Site 1 Deliverable Date Deliverable Date

Draft Feasibility Study 04-03-2006 06-15-2006 ~2 months
Draft Proposed Plan 09-08-2006 11-22-2006 ~2 months
Draft Record of Decision 02-01-2007 04-17-2007 ~2 months
Primary Submittal Current Revised Extension
IRP Site 2 Groundwater Deliverable Date Deliverable Date '
Draft Record of Decision 05-09-2006 09-29-2006 ~5 months
Primary Submittal Current Revised Extension
IRP Sites 3& 5 Deliverable Date Deliverable Date

Revised Draft Record of Decision 04-14-2006 09-28-2006 ~5 months
Primary Submittal Current Revised Extension
IRP Sites 8 and 12 Deliverable Date Deliverable Date

Revised Draft Record of Decision 02-27-2006 05-19-2006 ~3 months
Primary Submittal Current Revised Extension
Anomaly Area 3 Deliverable Date Deliverable Date

Draft Proposed Plan 04-11-2006 05-08-2006 1 month
Draft Record of Decision 09-20-2006 10-18-2006 1 month

As discussed at the January 25, 2006 Base Realignment and Closure (BRAC) Cleanup Team
(BCT) meeting, the above project schedules have been updated. In revising the project
schedules, the Navy has accounted for document sequencing and ctitical path items that have
the potential to affect multiple projects. Obtaining agency concurrence on certain preceding
documents would promote program consistency, reduce the team’s effort associated with

document review and revision, and improve document quality.

IRP Site 1 requires revised deliverable dates for the Draft Feasibility Study (FS), Draft Proposed
Plan (PP) and Draft Record of Decision (ROD) based on an agency request to allow for
additional time to review the Draft Remedial Investigation (RI) response to comments as
outlined in enclosure (2). Due to the complex nature of this site, emerging technical issues, and
intricate risk assessments, including an ecological assessment, additional time is necessary to
discuss and resolve issues integral to the successful completion of subsequent milestones. in
addition, this extension will allow for the Radiological Release Report conclusions to be
incorporated into the draft Feasibility Study.

As previously discussed, the Navy will be issuing a final ROD for both IRP Sites 2 and 17. This
ROD will present the selected remedy for IRP Site 2 groundwater and document the selected
remedy for Site 2 soil and Site 17 soil and groundwater as presented in the interim ROD. As a
result, a revised deliverable date is necessary for the Draft ROD to address these aspects for
IRP Sites 2 and 17. Specifically, additional time is necessary for the Site 2 groundwater remedy

2



5090
Ser BPMOW.CA/ 0172
February 27, 2006

to submit the results of the recently completed groundwater evaluation and microcosm study. In
addition, this request will allow for regulatory agency review of the Draft Technical
Memorandum, Evaluation Of The Selected Remedy With Respect to Radionuclides Operable
Unit 2B, IRP Sites 2 & 17, Former Marine Corps Air Station El Toro, February 2006. This
document was prepared to address previous ROD commitments and presents an evaluation of
the results of the radiological investigation with respect to the performance of selected landfill
capping remedy for these sites. These documents provide supporting information, which is
essential to both the PP and the Draft ROD. The schedule reflecting these additional reviews is
provided as enclosure (3).

IRP Landfill Sites 3 and 5 require a revised deliverable date for the Revised Draft ROD. As
discussed at our January BCT meeting, the critical path items for completion of the Revised
Draft ROD includes concurrence on the Radiological Report and Technical Memorandum,
Evaluation Of The Selected Remedy With Respect to Radionuclides Operable Unit 2B, IRP
Sites 2 & 17 and the Radiological Report. Completion of these milestones is essential to
providing a cohesive ROD, which accurately delineates the radionuclide evaluation and are
reflected in enclosure (4). The Navy is proceeding with the preparation of supporting
documents in order to meet the proposed milestones.

IRP Sites 8 and 12 require a revised deliverable date for the Revised Draft ROD based on
additional time needed to complete preceding milestones as illustrated in enclosure (5). The
completion of the FS Addendum was delayed due to technical issues on related radiological
release limits. In response to agency concerns, the team has worked diligently to resolve
issues pertaining to the FS Addendum. On 13 February 2006, the Final FS Addendum was
issued to the agencies, which will allow this project to proceed.

Anomaly Area 3 requires revised deliverable dates for the Draft PP and Draft ROD based on an
agency request, per the FFA, to extend the review time period for the Draft RI/FS Report by 30
days. All subsequent milestones have been extended to accommodate this additional review
time as shown in enclosure (6).

All of the activities described above are acceptable causes for extensions per the FFA, Section
9. Thank you in advance for your cooperation and continued support. Given the nature of the
proposed changes and the resolution at the January 25, 2006 BCT meeting, the Navy
appreciates your timely concurrence with these extension requests. Should you have questions
or need additional information, please contact Ms. Content Arnold, Lead Remedial Project
Manager, at (619) 532-0790 or Darren Newton at (619) 532-0963.

Sincerely,

Do
EAN GOULD

Base Closure Manager

By direction of the Director
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Enclosures: 1. Federal Facility Agreement Appendix A Schedule, Former MCAS El Toro
(February 2006)
2. Site 1 EOD Range Project Schedule, Former MCAS El Toro
3. Site 2 Groundwater Project Schedule, Former MCAS El Toro
4. Sites 3 and 5 Project Schedule, Former MCAS El Toro
5. Sites 8 and 12 Project Schedule, Former MCAS El Toro
6. Anomaly Area 3 Project Schedule, Former MCAS El Toro

Copy to:

Commandant of the Marine Corps
Attn: LCDR Tricia Samora, USN
2 Navy Annex, Room 3109 (LFL)
Washington, D.C. 20380-1775

Commander

Attn: AC/S Environ Mgt

Marine Corps Air Bases Miramar
P.O. Box 452001

San Diego, CA 92145-2001



Blind copy to:
05GIH (w/2 copies for Administrative File)
05GIH (w/1 copy for Information Repository)
BPMOW:

D. Gould

J. Sheetz

D. Newton

C. Arnold

M. Smits

R. Pribyi

J. Callian
Read file
Serial file

5090
Ser BPMOW.CA/ 0172
February 27, 2006



Feb 2006

MARINE CORPS AIR STATION EL TORO

Federal Facility Agreement

Appendix A
Submittal Milestones

Site 1 (Explosive Ordnance Disposal Range)

Primary Submittal : Deliverable Date
Draft Remedial Investigation 06-03-2005
Draft Feasibility Study 06-15-2006
Draft Proposed Plan 11-22-2006
Draft Record of Decision 04-17-2007
Site 2 Groundwater (Magazine Road Landfill)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-28-2005
Draft Proposed Plan 12-08-2005
Draft Record of Decision 09-29-2006
Sites 2 & 17 (Magazine Road and Communication Station Landfills)
Primary Submittal Deliverable Date
Draft Final Remedial Design 07-19-2004
Draft Operation and Maintenance Plan 06-05-2006
Draft Remedial Action [Closeout] Report 08-30-2006
Sites 3 & 5 (Original and Perimeter Road Landfills)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-07-2005
Revised Draft Proposed Plan 05-05-2005
Revised Draft Record of Decision 09-28-2006
Anomaly Area 3
Primary Submittal Deliverable Date
Draft Remedial Investigation/Feasibility Study 12-06-2005
Draft Proposed Plan 05-08-2006
Draft Record of Decision 10-18-2006
Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds)
Primary Submittal Deliverable Date
Draft Feasibility Study Addendum 03-09-2005
Revised Draft Proposed Plan 04-01-2005
Revised Draft Record of Decision 05-19-2006
Page 1 of 2

Encl (1)
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MARINE CORPS AIR STATION EL TORO

Federal Facility Agreement
Appendix A

Submittal Milestones

Site 11 (Transformer Storage Yard)

Primary Submittal Deliverable Date
Draft Remedial Action Work Plan 06-30-2004
Draft Project Closeout Report 10-06-2005
Site 16 (Crash Crew Pit No. 2)
Primary Submittal Deliverable Date
Draft RD/RA MNA Work Plan 11-18-2003
Draft Remedial Design 07-27-2005
Draft Operating Properly and Successfully 03-02-2006
(OPS) Report
Site 18 (VOC Regional Groundwater Plume)
Primary Submittal Deliverable Date
Preliminary Remedial Design (90% Design) 03-14-2005
Final Remedial Design (100% Design) 05-31-2005
Draft Operation & Maintenance Plan 09-11-2006
Draft Project Closeout Report 03-30-2007
Site 24 (VOC Source Area — Shallow Groundwater Unit)
Primary Submittal Deliverable Date
Preliminary Remedial Design (90% Design) 06-02-2004
Final Remedial Design (100% Design) 12-13-2004
Draft Operation & Maintenance Plan 09-11-2006
Draft Project Closeout Report 03-30-2007
Site 24 (VOC Source Area — Vadose Zone Soil)
Primary Submittal Deliverable Date
Draft Proposed Plan 04-01-2005
Draft Record of Decision 08-25-2005
Page 2 of 2

Encl (1)
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1.WP Project Schedule IRP Site 1_Feb08_wd1
Phase Il Remedial Investigation/Feasibility Study
Site 1 - EOD Range, MCAS El Toro
D |Task Name Duration Start Finish 12000 12002 T2004 12006 2008 T2010
Quifar3iar qrijor3forifaratariJarsfariforsfar1iarajarifor3larifarsfartforsiorifarafotrt]
1| Work Plans 475 days | Wed3/8i00. Mon 12/31/01| Work Plans (g ; ;
[~20 | Fieid Investigation "Bi5days! < Wed 1202 Tueisios| Fiald Investigation (i ———————— ! : "
33 |Data Evaluation Cedddays 7 Frisiz02’ T Wed 29i0s Data Evaiuation P————————
48 | Ecologlcal Risk Assessment 431 days | Fri2/7/03  Fri 1211004 Ecological Risk Assessment \milmimmnsining -
60~ | Radiological Release Report 158 days ‘ Frignaios:  TueS305| Radiological Release Report o) '""
76 | Treatability Study 465 d:ysi Mon10M1/08: " Frzrti06] T Treatability Study \geai———y
771 Treatability Study Work Plan 458 'days‘, " “Mon 10/11/04 U Wed 518108 Treatabiiity Study Work Plan \giinungy i
[ Treatability Study Implementation 193 days | Thu 5/19/05:  Mon 211308 [T Ti ility Study Pe—
91 Treatability Study/Aquifer Test (TS) Report 114 days : Tue 2/14/06 ¥rl 7/21/08 Treatability Study/Aquifer Test (TS) Report H
23 " Draft TS Report o ’ zza.éysf T Fri42106°  Monsr22006 T m1}os W-8123/06 :
95 Regulatory Agency Review 22 days | Tue 5/23/06 1 Wed 6/21/06 5!2:3108?&‘8'151106
() Final TS Report 2days! Thuer2/06:  Fa708| T T sr:zzloéii 7izii06
768 RiReport ’ 33 days Tue21/05  Thu 5/18/06 o RiReport ~
7 Draft Rl Report 22"da‘ys§ TWed&/a/05°  Thueryos| T u%S'EWES'i ) “
72 Regulatory Agency Review 66 days ; Fri6/3/05 Fri 9/2/05 WDS":'?RI‘M
73 Draft Final RI 55 days « Wed 21/06.  Tued/18/06[ m)oo}‘-*ﬂwos
74 "Reguiatory Agency Concur or Dispute T 22 dayst Wed 411906 Thus/g/e [~ T T e u19:l‘68¥i—§l1uos o
75 Final RI Report T Oday'sé' v " Thu 518/06 - ’»;’J S/18i06
—QL F; Report ) 206 f!ay:‘l Mon 10/16/06 - ¥S Report H
100 Draft FS 15 days | Wed 6/14/06 825008 T-€/14j06
707 Regulatory Agency Revisw Tiie 818106 u}wﬂx‘%ﬁi«
102 Draft Final FS Thu 9/14/06 T84 6/0B¥T-9/14/06
103 Regulatary Agency Coneur or Dispute Mon 10/16/06 : w1§i6x 3-40/16/06
. . . . i
104 Final FS Mon 10/16/06 3@ 10/16/08 i
705 | Proposed Plan’ " Wed 4467 Proposed Plan QoI :
108 Draft PP Tus 11/21/08 : 1172788 0-q1721/08
%ﬁé" " Regulatory Agency Review Thu 12/21/06 11@"963612121100 :
110 ‘DraftFinal PP Mon 1722007 | 1mno‘f"l1llzm7 ;
11 " Regulatory Agency Concur/Dispute’ “Fue 1223/077 " Mon 2/6/07 0T RZsI0T |
113 Final PP : Mon 2119/07% "Mon 2/19/07 ugﬂ ST
13| Bublic Comment = T T o e BT Wed 414i07 ?sm o 41407 : :
114 |Record of Decision "Fri122206° Wed 9/5/07 : ) " Record of Decisioh == ; o
17 Draft ROD Tue 32007 Mon 4116/07 oR7 TG |
119 Regulatory Agency Review 45 days | "ruammﬁ “Mon gy [T T e T “"""‘“"’“‘W‘i‘i/ﬁmk}ﬁ i}
118 | Responsiveness Summary ) ""d'd'ay§§ " Mon &7/077 T Mon 817107 - l 5JI7/o7§
o BRRERAIROD T e 'fdb'sns/o'ié' o ikl — : i e e 5’1.’)67”3?’6’9.7 :
A Regulatory Agency ConcurDispute T Tue a7i0T T Wed 9/5/07 ! smoiﬂ-r’ sm
122 Final ROD Wed §is/07 | Wed arso7 |~ T o : o o @ BisiO7 ““'
ProjoctPhase I ) £00 Range. St 1 Task e Milestone L3 Summary PR Projoct Summary (PMSINIEERENEEY  Critical
Contract No: N62742-04-DO0KCTOT2




El Toro Gantt Chart

IRP Site 2 - Groundwater

IRP Site 2_GW_Feb06_wd3

Data: Mon
Contract No: N62742-84-d-004/ctoT8

222108

Project Schedule
ID” | Task Name Duration 2005 12006 12007
Aug TSep  Oct [Nov [ Dec Jan JFeb[Mar ] Aor [May [ Jun | Juf TAug [Sep | Oct [NovDec | Jan [Feb[Mar | Apr [May [ Jun ] Jui [ Aug [Sep ] Oct |Nov [Dec| Jan JFeb] Mar [ Aor TMay ] Jun | Juf TAug ]

13 Phase | - Sampling 22 days !

14 Data Evaluation - Sampling 22 days f

7 Laboratory Analysis 144 days : . :

26 Aquifer Test choﬁ 389 days __4._._I-'___._:_~ " . S —
25 | Draft Technical Memorandum 15days 1716704 o 11/30/04 |

30 Reguiatory Agency Review B " 22days’ 12104 Pk 12/30/04 ;

33 Final Technical Memorandum ' T 95 days vﬁj?" :

37 17 Prepare and Submit Final Tach Memo' " i9days 2/4106 H

38 or Ev r Study Report " 138days P I . S ;

41 Draft Technical Memorandum 15days ¥31/06 F‘;@IZOIO-» :

2 Reguiatory Agency Review "'3edays Wwwxl-"]anﬂoli ‘

43 Respond to Regulatory Agency Comments “"10days i ﬂﬁoi—*:ihl?s

44 ancumn.w on RTCs ) ) 0 days ) ; —'—’i/lflf‘f :

48 Prepare and Submit Final Tech Memorandum 15 days H 6/18/06 717106 :

46 Finat Technical Memorandum 0 days @ 7TI06

47 Feasibility Study Addendum 298 days ;
Draft FS Addendum 20 days

51 Regulatory Agency Review 98 days 7

52 Draft Final FS Addendum ; 56 days

56 Prepare and Submit DF FSA 6 days

57 Regulatory Agency Review 27 days
758 Revised Draft Final FS Addendum 64 days ~ B

62 """ Prepare and Submit Revised OF FSA T e days m :

63 Reguiatory Agency Concur/Disputa 23 days’ 710 %Fm

& “Fihal FS$ Addéndiim B 0 days $-iATs

-  Radiological Tech M..m.&... e e o5 days” ,?-i——“%.

68 Draft Rad Tech Memo 2115106 W2121/06

)  Regulalory Agency Review . 26 Em/o’s

76 Final Rad Tech Memo 15 days 24]06 s 4/13/06 :

i mi’ia;')'o':“d'P‘lalr'l' e e g wodlyt _.1___1_,.~_l._._~"_..w.__...~

74 Draft PP 46 days : ?

78 Prepare and Submit Draft PP 7 days 11B|0/05 - 7J_8!05

79 " Regulatory Agency Review =~ 32days 1200705 aa1/9/06 3

& Drat Final PP 22 days 82108 EE7H1106

81 Regulatory Agency Concur/Dispute 10 days 'H2/08 [ 7 6

82 Final PP ’ 0 days 8134106

83  Public Comment 30 edays Faly) 1077108

84 Public Meeting 0 days Y 9/27/08

85 Final Record of Decislon 153 days | " .

88 Draft ROD ) 25days 25008 C—Y0r28/08

S0 ngulat:.x.y Agfancy Review 44 days ) 9/29/08 T 11/, —vn

d bmeadrod T e TR [=Tids

L D ittt SOOI Wit o il i Vi

93 Final RO 0 days || e aner
ma: IRP Skte 2 Groundwater Task SRS Critical === progress Y Summary ¥ W Group By y v

(‘ZQ 22N s O\WB
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IRP Sites 3and 5 IRPSites 3 and 5_Feb0§_wd?
Project Schedule
1D |Task Name 12005 12006 12007
Sep | Oct [ Nov | Dec | Jan | Feb | Mar | Apr [ May | Jun | Jul { Aug [ Sep [ Oct T Nov | Dec | Jan [ Feb | Mar | Apr TMay { Jun | Jul T Aug [ Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr
50 R.diologlcal Release R.pon M“
53 Oraft Releasa Report 11ISIOT C=1172904
54 "Regutatory Agency Review 11/30/04 172105
- 11 ,
€5 Responss to Comments - e 2/22/06 5 )-SfID
L R st agad —) -
56 Concurrence on RTCs 3124701 g P 7
) B AS Bgeleiks, 2wk fo vl
5T "Draft Final Release Report 327108 14108
"—55_ ’ "' Concur/ Disputs 4117108 ] €/06
59 'Final Releass Report T T [ e pAcis
. . e S  E—N—— i
60 Primary issue Regulatory Concurrence P E— i
|
61 issue Final Tech Memo Sites 2 and 17 Rad Evaluation _9]4/‘13105
&2 Sita 8 RTC Concurrerice 7 T
_ LI S R S SN NN N N | B
63 Feasibility Study Addendum I | I n
R Draft F$ Addendum 3725105 5105 {
! | !
67 Regulatory Agency Review 2505 C 516105 1
|
3 Draft Final ES Addendum EUTT ’ 06
69 Regulatory Agency Concur/Dispute 5/18/08 :T 06
|
70 Final FS Addendum @ 6/15/08
o | I SO R S N ___ ___ 18—
7 Proposed Plan | : ‘ 4 i .
] |
74 " Dratt PP I 8105
75 """ Reguiatory Agency Review H1008 = weros
, ] _
76 " Draf Final PP I SR24/0BN——6/42/06
77 " " Regulatory Agency Concur/Dispute 6/23/08 IB
78 Final PP & 7Ii|3!06
79 Public Comment 772 IDT—————ruu t6e
80 Public Meeting Y@l 712606
81 Record of Declsion ]
84 Revised Draft ROD Ti27106 C 118/27/06
85 "Respansiveness Summary 10/18/08
. . TN * 1l
86 Regulatory Agency Review 9/28/06 = 1/28/06
87 "DraftFinaiROD T T 11120/08 ID!G
[ 8 | Regulatory Agency Concur/Dispute 12/26/06 ———+1/26/0
89 FinalROD & 1/25/?7

Project: IRPSites 3 and 5_Feb08_wd7
Date: Mon 2/27/06

Task

vaossoccorsamanceasare Progress ne— Critical

CEm Milestone @

Summary M
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£l Toro Gantt Chart

IRP Site 8 and 12
Project Schedule
MCAS El Toro

Site 8 apd 12_Feb06_wd3

ID Task Name

Duration

Start

[2005 12006 2007

2008

Oct { Jan | Apr | Jul | Oct | Jan | Apr { Jul | Oct { Jan

Apr

Jul | Oct | Jan | Apr

2 Feasibility Study Addendum

7 " Draft Final FS Addendum

8 | lssue Responses to Supplemental Comments

9 " 'Comment Resolution Meeting

11 Regulatory Agency Concur/Dispute

12 " " Final FS Addendum

13~ | Proposed Plan

6 B P T

17| Reguiatory Agency Review T

18 Draft Final PP

19 |  Regulatory Agency Concur/Dispute

20 FinalPP

22 "Public Comment

21 Public Meeting

23 |Record of Decision

26 Draft ROD

28

27 Responsweness Summary

29

30

31 "FinalrOD

312 days ;

63 edays

‘21 days f T

" Odays
il

10days’

fodays
" 320days;

40 days I

”-B—dary b

“10days

T 0days:

“30edays!

" 0days

17 days|

" Regulatory Agency ConcurDispute

‘Wed 12/14/05

S5days

158 days|

Mon 12/6/04

Wed 2/9/05
Wed 3/9/05

2/9105 ;3/9105
3/0/05 T 5/11/05

" Tue 6/21/05
n 12/5/05

6/21/05 W 7/19/05

05 1235/05

Mon 1/16/06

Q 12!14105
1116/06 B 1/2;7/06

“Wed 2/1/06
Thu 213i05

"Fri'3/18/05

Fri 4/1/05

“Mon 2/13/06

Thu 2/23/06

“Wed 3/22/06

Mon 3/27/06

" 'Wed 3/29/06

Thu 2/9/06

‘Wed 4/26/06

Fri 5/19/06

2/1106 B 2/14/06
L

!

3/18/05 ﬁ 3/31/05

4/1/05 3 5/2/05

2/13/06 ¥ 2/22/06

I
2123106 ¥ 318106

0 3/22/06
3727106 F 4I26/06

0 3/251/05

4/26;10? & 5/18/06
! !
. 5/19/06 B 7/19/06

Thu 6/8/06

Thu 7/20/06

’ s/s/oé

7120l06 -] 8I17106

" 'Frig/18/06

" Mon 9/18/06 |

8/18/06 -] '9/1a/os
Q 9/18/06

Project:Phase Il Rl EOD Range, Site 1 Task

Print Date: Fri 2/17/06

Contract No: N62742-94-D0D4/CTOT72 Progress

Milestone

Summary

4
P—

Project Summary
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Anomaly Area 3
RI/FS Schedule

Anomaly_Area_3_Feb06_wd1

ID Task Name

Duration

20

20

J

07
{FIMIAIMIJ]J A

1 Anomaly Area 3

2 " RUFSReport

3 ARAR Evaluation

1 "7 Draft RUFS Report

15 | 7 Prepare and Submit Draft RIFS

16 "7 " Regulatory Agency Review

..... Fovonar

17

18

19

20

" Proposed Plan

23

24

25

" Draft Final RUFS
""Regulatory Agency Concur/Dispute

B R

Draft PP

“'Regulatory Agency Review

" DraftFinal PP~

1281 days

RN

L L

06
JiAalsToInNIDlUlFIMIAIMIJTITATISIOINID

243 days

L Ll ]

90 days
"7 days
7102 edays

T 44 days

G days

 34days

i :
11/25/2005 [ 12/5/2005
12/512005|[=:

7}3/17/2006

~23days

H
3/20/2006

18/2006

5/19/2006 [::3

16/20/2006
|

6; w2112006
i
H i

119 days

T 7 days

5/8/2006

GISIIZOOﬁ’

26

27

28

29

30

33

34

35

36

" "Reguiatory Agency Concur/Dispute
TFinalPP

" Preparation for Public Comment
Bl S

" Final Record of Decision

Draft ROD

'Responsiveness Summary
"'Regulatory Agency Review

“Draft Final ROD

11 days
~ Odays

'10 days

22 days

188 days

15days

71412006 [

118/2006

PG s‘/zoois

7/19112006
|

8/11200!5

8/2/2006 |

8/3;/20?6

i

I i
9/27/2006 {.=: 10117‘/200-‘6

i i
r 1 t;l31l2006
]

44 days

44 days

10/18/2006 [

37

38

" FinalROD

35 days

~0days

Project: Anomaly_Area_3_Feb06_wd1
Date: Wed 2/1/06

Task

Progress

Milestone

*

Rolied Up Task L

Summary
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